COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/15/2007

ESTIMATE SUMMARY 15:38:35

CONTID: C14556S ESTIMATE NO: 0007 PROG

PCN: 14556S-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: 334.( DAYS TIME ALLOW: 7/31/20( FIXED COMPLETION DA1
SH62 & CRS5 (Amelia St) PERCENT TIME: 100.00 ORIG TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
PROJECT NO: STA 062A-011

SH62 & CR5 (Amelia St)
NAME OF ROAD: 62
PROJECT COUNTIES: OURAY

CONTRACTOR:
HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS pay PERIOD ENDING 11/15/2007 DATE TIME STARTED 09/01/2006
P.0O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 04/18/2007
DATE AWARDED 08/15/2006 DATE TIME STOPPED 07/31/2007
DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED 07/31/2007
NORWOOD CO 81423 970 327 4218 DATE NOTICE TO PROCEED 09/01/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,509,103.19 PARTICIPATING $ 1,468,103.24 $ 31,604.47
AWARD PROJECT AMT: $ 1,528,696.84 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.28% TOTAL EARNINGS 1,468,103.24 31,604.47
FUNDS AVAILABLE: $ 40,999.95 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,468,103.24 31,604.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,930.45 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,445,172.79 31,604.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,445,172.79 31,604.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,604.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00035
0015 202-00090
0020 202-00220
0025 202-00240
0030 202-00810
0035 202-00821
0040 202-01130
0045 202-04002
0050 203-00060
0055 203-01100

Cl4556s
14556S-BID

STA 062A-011

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

CLEAN CULVERT

EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

PROOF ROLLING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007
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CONTID: Cl4556sS COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 145565-BID ESTIMATE RUN 11/15/2007
PROJECT : STA 062A-011 ESTIMATE NO: 0007 15:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01140 ROLLING 7.000 7.000
HOUR 0.000 0.00
96.44000 7.000 675.08
0065 203-01500 BLADING 9.000 9.000
HOUR 0.000 0.00
106.09000 9.000 954.81
0070 203-01510 BACKHOE 23.000 23.000
HOUR 0.000 0.00
154.87000 23.000 3,562.01
0075 203-01594 COMBINATION LOADER 21.000 21.000
HOUR 0.000 0.00
111.67000 21.000 2,345.07
0080 203-01597 POTHOLING 5.000 5.000
HOUR 0.000 0.00
149.68000 5.000 748.40
0085 203-02330 LABORER 32.000 32.000
HOUR 0.000 0.00
41.00000 32.000 1,312.00
0090 206-00000 STRUCTURE EXCAVATION 3.000 3.000
cYy 0.000 0.00
20.39000 3.000 61.17
0095 207-00205 TOPSOIL 485.000 485.000
CcY 0.000 0.00
38.23000 485.000 18,541.55
0100 208-00003 EROSION LOG (18 INCH) 420.000 420.000
LF 0.000 0.00
5.19000 420.000 2,179.80
0105 208-00020 SILT FENCE 912.000 912.000
LF 0.000 0.00
2.16000 912.000 1,969.92
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
943.00000 1.000 943.00



CONTID: C14556S COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14556S-BID ESTIMATE RUN 11/15/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0007 15:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
4,243.50000 1.000 4,243.50
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
4,715.00000 1.000 4,715.00
0125 210-00810 *RESET GROUND SIGN 14.000 14.000
EACH 0.000 0.00
265.22000 14.000 3,713.08
0130 210-00825 *RESET FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
2,593.25000 2.000 5,186.50
0135 210-01011 RESET GATE DELETED BY 105-07 0.000 0.000
EACH 0.000 0.00
383.09000 0.000 0.00
0140 210-04010 ADJUST MANHOLE 5.000 5.000
EACH 0.000 0.00
408.63000 5.000 2,043.15
0145 210-04050 ADJUST VALVE BOX 7.000 7.000
EACH 0.000 0.00
204.32000 7.000 1,430.24
0150 210-04200 *ADJUST GUARDRAIL 1,458.000 1,458.000
LF 0.000 0.00
7.07000 1,458.000 10,308.06
0155 212-00006 *SEEDING (NATIVE) 0.900 0.900
ACRE 0.000 0.00
2,549.87000 0.900 2,294.88
0160 213-00004 *MULCHING (WEED FREE STRAW) 0.900 0.900
ACRE 0.000 0.00
2,549.87000 0.900 2,294.88
0165 213-00061 *MULCH TACKIFIER 164.000 164.000
1B 0.000 0.00
2.89000 164.000 473.96



CONTID: Cl4556sS COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 145565-BID ESTIMATE RUN 11/15/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0007 15:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,684.000 2,684.000
sy 0.000 0.00
2.36000 2,684.000 6,334.24
0175 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,202.160 2,202.160
TON 0.000 0.00
17.81000 2,202.160 39,220.47
0180 304-09014 AGGREGATE BASE COURSE (SPECIAL) 463.730 463.730
TON 0.000 0.00
17.81000 463.730 8,259.03
0185 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.650 75.650
TON 0.000 0.00
265.22000 75.650 20,063.89
0190 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 4,541.340 4,541.340
TON 0.000 0.00
85.46000 4,541.340 388,102.92
0195 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 294.730 294.730
TON 0.000 0.00
766.19000 294.730 225,819.18
0200 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,667.000 1,667.000
GAL 0.000 0.00
4.72000 1,667.000 7,868.24
0205 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) DELETED BY 105-11 0.000 0.000
GAL 0.000 0.00
5.89000 0.000 0.00
0210 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 128.000 128.000
sy 0.000 0.00
5.89000 128.000 753.92
0215 506-00212 RIPRAP (12 INCH) 3.000 3.000
cY 0.000 0.00
70.73000 3.000 212.19
0220 601-01000 *CONCRETE CLASS B 3.200 3.200
cy 0.000 0.00

518.65000 3.200 1,659.68



CONTID: Cl4556sS COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 145565-BID ESTIMATE RUN 11/15/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0007 15:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 602-00000 REINFORCING STEEL 652.000 652.000
1B 0.000 0.00
2.48000 652.000 1,616.96
0230 603-10240 24 INCH CORRUGATED STEEL PIPE 14.000 14.000
LF 0.000 0.00
78.58000 14.000 1,100.12
0235 603-10360 36 INCH CORRUGATED STEEL PIPE 10.000 10.000
LF 0.000 0.00
62.87000 10.000 628.70
0240 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
496.32000 2.000 992.64
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 575.000 575.000
LF 0.000 0.00
22.40000 575.000 12,880.00
0250 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
2,115.86000 1.000 2,115.86
0255 607-11525 FENCE (PLASTIC) 113.000 113.000
LF 0.000 0.00
4.72000 113.000 533.36
0260 612-00001 *DELINEATOR (TYPE I) 31.000 31.000
EACH 0.000 0.00
25.93000 31.000 803.83
0265 612-00002 *DELINEATOR (TYPE IT) 20.000 20.000
EACH 0.000 0.00
27.11000 20.000 542.20
0270 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
27.11000 4.000 108.44
0275 614-00012 *SIGN PANEL (CLASS II) 19.000 19.000
SF 0.000 0.00

21.22000 19.000 403.18



CONTID: Cl4556sS COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 145565-BID ESTIMATE RUN 11/15/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0007 15:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 8.000 8.000
EACH 0.000 0.00
82.51000 8.000 660.08
0285 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 44.000 44.000
LF 0.000 0.00
29.47000 44.000 1,296.68
0290 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 8.000
80) (SLIPBASE)
EACH 0.000 0.00
188.60000 8.000 1,508.80
0295 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 998.000 998.000
LF 0.000 0.00
20.75000 998.000 20,708.50
0300 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
89,585.00000 1.000 89,585.00
0305 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
188,600.00000 1.000 188,600.00
0310 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
21,217.50000 1.000 21,217.50
0315 627-00001 *PAVEMENT MARKING PAINT 157.000 157.000
GAL 0.000 0.00
34.18000 157.000 5,366.26
0320 627-00005 *EPOXY PAVEMENT MARKING 177.000 177.000
GAL 0.000 0.00
64.83000 177.000 11,474.91
0325 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 500.000 500.000
(TYPE II
SF 0.000 0.00
16.50000 500.000 8,250.00
0330 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 1,174.000 1,174.000
LINE)
SF 0.000 0.00

10.02000 1,174.000 11,763.48



CONTID: C14556S COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 145565-BID ESTIMATE RUN 11/15/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0007 15:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-00000 *FLAGGING 1,596.000 1,596.000
HOUR 0.000 0.00
24.17000 1,596.000 38,575.32
0340 630-00007 *TRAFFIC CONTROL INSPECTION 65.000 65.000
DAY 0.000 0.00
94.30000 65.000 6,129.50
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 62.000 62.000
DAY 0.000 0.00
489.18000 62.000 30,329.16
0350 630-80001 *FLASHING BEACON (PORTABLE) 3.000 3.000
EACH 0.000 0.00
943.00000 3.000 2,829.00
0355 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 13.000
EACH 0.000 0.00
47.15000 13.000 612.95
0360 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 42.000
EACH 0.000 0.00
70.73000 42.000 2,970.66
0365 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY 0.000 0.000
LETTER DATED 8/23/07
EACH 0.000 0.00
82.51000 0.000 0.00
0370 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 48.000
SF 0.000 0.00
17.68000 48.000 848.64
0375 630-80360 *DRUM CHANNELIZING DEVICE 67.000 67.000
EACH 0.000 0.00
17.68000 67.000 1,184.56
0380 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 5.000
EACH 0.000 0.00
23.58000 5.000 117.90
0385 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 2.000
EACH 0.000 0.00
1,414.50000 2.000 2,829.00



CONTID: C14556S COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 14556S-BID ESTIMATE RUN 11/15/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0007 15:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 620.000 620.000
LF 0.000 0.00
30.51000 620.000 18,916.20
0395 630-80380 *TRAFFIC CONE 162.000 162.000
EACH 0.000 0.00
4.72000 162.000 764.64
0400 700-70010 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -13,221.950 -13,221.950
FA 0.000 0.00
1.00000 -13,221.950 -13,221.95
0415 700-70016 F/A FUEL COST ADJUSTMENT -347.030 -347.030
FA 0.000 0.00
1.00000 -347.030 -347.03
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105-11 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70028 F/A ESB PROGRAM DELETED BY 105-11 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70060 F/A ADJUST UTILITIES DELETED BY 105-11 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70380 F/A EROSION CONTROL DELETED BY 105-11 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 900-00010 ADDED ITEM (HOUR)/ CO #2, MCR #1, TRANSPORT TYPE 7 17.500 17.500
BARRIER
HOUR 0.000 0.00
105.00000 17.500 1,837.50
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PCN: 145565-BID ESTIMATE RUN 11/15/2007
PROJECT: STA 062A-011 ESTIMATE NO: 0007 15:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0455 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) CO #3, MCR #2, 1,500.000 1,500.000
SUBGRADE GEOTEXTILE SEPARATOR FABRIC
sy 0.000 0.00
2.79000 1,500.000 4,185.00
0465 203-00100 MUCK EXCAVATION CO #4 MUCK EXCAVATION EARTHWORK 1,979.000 1,979.000
SUMMARY
cy 0.000 0.00
22.18000 1,979.000 43,894.22
0470 900-00006  ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK REDUCTION -40.000 -40.000
DOL 0.000 0.00
1.00000 -40.000 -40.00
0475 420-00000 GEOMEMBRANE CO #6, MCR #4, EMBANKMENT STABILIZATION 1,074.000 1,074.000
GEOMEMBRANE
SY 0.000 0.00
8.50000 1,074.000 9,129.00
0480 900-00006 ADDED ITEM (DOLLAR)/ CO #7 - TIME EXTENSION & DELAY 21,085.510 0.000
COMPENSATION
DOL 21,085.510 21,085.51
1.00000 21,085.510 21,085.51

CAT 0200 CURRENT AMT $ 1,489,064.44 $ 31,604.47 $ 1,448,064.44

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0440 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
18,860.00000 1.000 18,860.00
0445 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,178.75000 1.000 1,178.75
CAT 0400 CURRENT AMT $ 20,038.75 $ 0.00$ 20,038.75

PROJECT TOTAL CURRENT AMT § 1,509,103.19 $ 31,604.47 $ 1,468,103.19



